Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- SIOUX ARMY DEPOT / NE79799F046700

Siteswith Response Complete | 1 Investigation 2 0 1 $1,494 $0 $90 $0|[Fyo1 $204

- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 0 $10 $0 $0 $0

Progress FY03 $0
o Low 0 RA-C 1 1 0 $545 $522 $213 $0

-Relative Risk FY04 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0

NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0

Total Number of Sites 3 Total $2,049 $522 $303 $0 || FY99-2017** $2,232

Progressin FY98
Awarded Removal Action Contract.

Progress Planned for FY99-FY 00

Complete removal action for OE. Complete Site
Investigation for HTRW project.

‘ ARMY - HAWTHORNE ARMY AMMUNITION PLANT / NV 921382295000

Progressin FY98

Completed bio-venting startup at 3 sites. Initiated
Siteswith Response Complete 24 Investigation 72 52 0 TECH $13,828 $0 $500 $0 | Fyo1 $1.826 || remediation of 16 sitesin the 101 area. Continued areawide
! groundwater monitoring. Received 84 RI/FS reports
High 19 | Interim Actions 0(0) 0(0) TECH $611 $0 $0 $0 FY02 $2.176 currently in review. Received 16 signed decision
e ’ documents.
Sitesin Medium 20 Design 25 0 45 TECH $461 $76 $40 $699
Frogress 4 2 64 REG $4,100] 3321  $1,574 sios|| $2873|| Progress Planned for FY99-FY00
_Rdative Risk Low 61 RA-C ! ! i Continue remediation at 16 sitesin the 101 production area.
Category Not Evaluated 0 RA-O (LTO) 0 11 $0 $0 $24 $24 FYo04 $2,939 Start Option 2in the 101 area for composting remediation.
Design remediation at COlab site.
Not Required 0 LTM 4 4 $529 $529 $530 $466 || FYO0S $3,001 [ Remediate CO1ab site. Issuefinal RI/FS reports on 84 sites.
Begin FY 99-06 long-term monitor
Total Number of Sites 124 Total $19,529 $3,926 $2,668 $1,294 || FY99-2013** $58,537
@ NAVY - FALLON NV NAS/ NV917002217300 Progressin FY98
Continued free product removal from groundwater at 6 IR
Sites with Response Complete 3 Investigation 3 26 0 $6,134 $199 $726 0| pyor $7,216(| Sites (1, 2, 6, 14, and 16). Free product removal
accomplished by bioslurpers and skimmers. Intrinsic
High 4 Interim Actions 6(36) 5(38) $4,386 $1,315 $1,185 $1,241 FY02 $1.235 bioremediation underway.
Sitesin Medium 3 Design 0 0 7 $0 $0 $0 $1,340
Progress 5 5 - pe P P % FY03 $832|| Progress Planned for FY99-FY 00
_Relative Risk Low 13 RA-C Initiate intrinsic bioremediation for contaminated soils at 6
Category Not Evaluated 6 RA-O (LTO) 0 0 7 $0 $0 $0 $0 FYo04 $831 sites. Free product recovery to continue at 6 sites.
Monitoring migration of contaminated groundwater to
Not Required 0 LTM 0 1 2 $11 $5 $20 $101 || FYOS $831( continue. Preparation of aNo Action ROD for 17 sites.
Total Number of Sites 29 Total $10,905 $1,519 $1,931 $2,682 || FY99-2011** $19,805
‘ AIR FORCE - NELLISAIR FORCE BASE / NV957212411000 RAB Progressin FY98
For FY 97, continued long-term monitoring for six sites.
Siteswith Response Complete | 41 Investigation 4 3 3 $7,758 $0 $224 $0|| Fyo1 $2,668
o High 3 Interim Actions 2(2) 0(0) $9,636 $0 $0 $0 EY02 $3513
Sitesin Medium 2 Design 10 0 2 $2,062 $0 $94 $0
Progress m 5 5 prye poy— pos P FYO03 $3,120(| Progress Planned for FY99-FY00
_Rdative Risk Low 1 RA-C ! ! For FY 98/99, plan Remedia Action for two sites, long-term
Category Not Evaluated 0 RA-O (LTO) 0 3 $2,763 $968 $1,359 $1,171 FYo4 $1,052 operation of one site, and long-term monitoring for six sites.
NotRequired | 3 LTM 2 7 $1,774 $260 $119 $220|| FYO5 $20,500
Total Number of Sites 50 Total $33,876 $3,100 $1,796 $1,391 || FY99-2007** $34,866

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- LASVEGASAF STA / NV99799F601500

Progressin FY98

CON/HTRW project start scheduled for FY 98.
Siteswith Response Complete 1 Investigation 2 0 1 $0 $0 $0 $0|| Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 1 1 $8 $8 $0 $0
rogress L 0 RA-C 0 1 1 $59 $59 $0 ol Y% $0|| Progress Planned for FY99-FY00
ow -
-Relative Risk EY04 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $67 $67 $0 $0 || FY 99-2032** $2,382
’ FORMERLY USED DEFENSE SITES - STEAD AFB / NV99799F600700 Progressin FY98
Continued efforts with State EPA and Washoe County
Siteswith Response Complete | 2 Investigation 2 0 2 $1,475 $568 $605 $0 ([ Fyo1 $1,141 || Hedlth .
Department to devel pe arisk assessment valuesto
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FY02 $190 determined
e the future action for soil and Ground water contamination.
Sitesin Medi 0 Desi 1 0 1 $211 $0 $0 $0
ium esign
Progress FYO03 $253|( pr ogress Planned for FY99-FY 00
_Rdative Risk Low 0 RAC 1 1 1 $3,737 $56 $68 $50 FY99: Finalize the Closure Action Plan to determined the
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fyo04 $160 long term monitori ng for gr(_)u_nd Wa_ter and possibly no
$160 further action for soil remediation with the regulators.
Not Required 2 LTM 0 1 1 $16 $16 $70 $40|| FYO5
Total Number of Sites 4 Total $5,439 $640 $743 $90 || FY 99-2030** $3,420

‘ ARMY - COLD REGIONS RESEARCH & ENG LAB / NH121082255600

Progressin FY98

Began construction of equipment and facilities for potassium
Siteswith Response Complete 13 Investigation 18 0 0 $2,763 $0 $0 $0{l Fyo1 $342 || Permanganate injection for TCE source reduction at AOCs 2
and 9. RD for AOC 15. Discussions with regulator for
High 3 | Interim Actions 1(1) 0(0) $1,355 $665 $0 $0 FY02 350 || Monitored Natural Attenuation at AOC 13.
Sitesin Medium 1 Design 5 0 0 $559 $50 $0 $10
Progress FYO03 $322|| Progr ess Planned for FY99-FY00
Low 0 RA-C 1 3 1 $2,835 $75 $790 $53 ] . . Lo
_Relative Risk Begin operation and monitoring of chemical injection for
Category Not Evaluated 0 RA-O (LTO) 0 1 0 $574 $200 $210 $218 FYo4 $330 source reducti_on a AO(_:sZ and 9. Complete ra_ﬂedialion at
AOC 15. Begin monitoring for Natural Attenuation at AOC
Not Required 1 LTM 0 2 2 $10 $10 $0 $110[[ FY05 $284/ 13 Continue LTO and LTM at AOC 18.
Total Number of Sites 18 Total $8,096 $1,000 $1,000 $391 || FY 99-2024** $9,777
‘ NAVY - PORTSMOUTH NAVAL SHIPYARD / NH117002201900 NPL Progressin FY98
Refer to page A-163.
Siteswith Response Complete | 19 | Investigation 20 12 1 $15,972 $108|  $3,785 $1,046 ([ v o1 $3,018
o High 9 Interim Actions 2(2) 3(5) $762 $430 $1,230 $487 FY02 $0.293
Sitesin Medium 1 Design 0 0 $225 $37 $0 $0
Progress FYO03 $8,996 | Progress Planned for FY99-FY00
Low 4 RA-C 0 1 8 $3,795 $2,552 $1,894 $0
_Relative Risk FY04 $5.905 Refer to page A-163.
Category Not Evaluated 0 RA-O (LTO) 0 0 11 $0 $0 $0 $0 ’
Not Required | 0 LTM 0 0 1 $0 $0 $0 $96 || FY05 $5,224
Total Number of Sites 33 Total $20,754 $3,127 $6,909 $1,629 || FY99-2015** $84,653

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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